COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 27/ 2021

ESTI MATE SUMVARY 18: 27: 00
CONTI D C22776 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22776-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.0 DAYS TIME ALLOW 10/31/202 FI XED COVPLETI ON DAl
SH13 FORTI FI CATI ON CREEK NORTH PERCENT TI ME: 4,77 ORI G TIME ALLOW 10/ 31/202 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0132- 022
SH13 FORTI FI CATI ON CREEK NORTH
NAME OF ROAD:
PRQJECT COUNTI ES: MOFFAT
CONTRACTOR:
I HC Scott, Inc. PAY PERI OD ENDI NG 04/ 20/ 2021 DATE Tl ME STARTED 03/24/2021
P. O BOX 4356 DATE LET 12/ 17/ 2020 DATE WORK BEGAN 03/ 24/ 2021
DATE AWARDED 12/ 22/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/23/2021 DATE ACCEPTED
ENGLEWOOD CO 80155- 43! (303) 790- 9100 DATE NOTI CE TO PROCEED 03/ 24/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMT: $ 20,465, 522. 02 PARTI Cl PATI NG $ 82, 200. 00 $ 82, 200. 00
AWARD PRQJECT AM: $ 19, 500, 000. 00 NON- PARTI CI PATI NG 605, 955. 53 605, 955. 53
PERCENT COMPLETE: 3.36% TOTAL EARNI NGS 688, 155. 53 688, 155. 53
FUNDS AVAI LABLE: $ 19,777, 366.49 STOCKPI LED MATERI ALS 154, 147. 09 154,147. 09
GROSS EARNI NGS 842, 302. 62 842, 302. 62
TOTAL CLAI M5 $ 0.00 RETAI NAGE -20, 644. 67 -20, 644. 67
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 821, 657. 95 821, 657. 95
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 821, 657. 95 821, 657. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 821, 657. 95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22776-BI D ESTI MATE RUN 04/ 27/ 2021
PRQJECT: NHPP0132- 022 ESTI MATE NO 0001 18: 27: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 480 70, 833. 53
147, 569. 85000 0. 480 70, 833. 53
0010 202-00015 Renoval of Headwal | 28. 000 0. 000
EACH 2.000 956. 00
478. 00000 2. 000 956. 00
0015 202-00020 Renoval of Concrete Box Cul vert 2.000 0. 000
EACH 0. 000 0.00
7, 130. 00000 0. 000 0. 00
0020 202-00035 Renoval of Pipe 1, 339. 000 0. 000
LF 0. 000 0. 00
38. 40000 0. 000 0. 00
0025 202-00090 Renoval of Delineator 130. 000 0. 000
EACH 87.000 1,078. 80
12. 40000 87.000 1, 078. 80
0030 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 407. 000 0. 000
SY 0. 000 0. 00
5. 15000 0. 000 0. 00
0035 202-00250 Renopval of Pavenment Marking 50, 100. 000 0. 000
SF 0. 000 0.00
0. 80000 0. 000 0. 00
0040 202- 00500 Renoval of Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 790. 00000 0. 000 0.00
0045 202-00810 Renoval of Ground Sign 10. 000 0. 000
EACH 0. 000 0.00
124. 00000 0. 000 0. 00
0050 202-01000 Renoval of Fence 57, 834. 000 0. 000
LF 14, 823. 000 14, 081. 85
0. 95000 14, 823. 000 14, 081. 85
0055 202-01035 Renoval of Gate 32. 000 0. 000
EACH 14. 000 1, 736. 00

124. 00000 14. 000 1, 736. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22776-BI D ESTI MATE RUN 04/ 27/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0001 18:27: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 Renoval of Guardrail Type 3 940. 000 0. 000
LF 0. 000 0. 00
4. 35000 0. 000 0. 00
0065 202-01300 Renoval of End Anchorage 8. 000 0. 000
EACH 0. 000 0. 00
404. 00000 0. 000 0.00
0070 202-01400 Renpval of Cattle Guard 2.000 0. 000
EACH 0. 000 0. 00
2,560. 00000 0. 000 0. 00
0075 202-04002 Clean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
3, 850. 00000 0. 000 0.00
0080 203-00050  Unsuitable Material 20, 000. 000 0. 000
cY 0. 000 0. 00
5.20000 0. 000 0. 00
0085 203- 00060 Enmbanknent Material (Conplete In Place) 211, 739. 000 0. 000
cY 12, 201. 000 91, 507. 50
7.50000 12, 201. 000 91, 507. 50
0090 203-00510 Rock Fill (Special) 8,117. 000 0. 000
cY 0. 000 0. 00
27.10000 0. 000 0. 00
0095 203-01100 Proof Rolling 40. 000 0. 000
HOUR 0. 000 0. 00
101. 00000 0. 000 0.00
0100 203-01500 Bl ading 200. 000 0. 000
HOUR 0. 000 0. 00
144. 00000 0. 000 0. 00
0105 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
124. 00000 0. 000 0.00
0110 203-01550  Dozing 40. 000 0. 000
HOUR 0. 000 0. 00

248. 00000 0. 000 0. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22776-BI D ESTI MATE RUN 04/ 27/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0001 18:27: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01565 Hydraul i c Excavat or 40. 000 0. 000
HOUR 0. 000 0. 00
144. 00000 0. 000 0. 00
0120 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
118. 00000 0. 000 0.00
0125 203-01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0130 203-01597 Pot hol i ng 80. 000 0. 000
HOUR 7.000 2,814.00
402. 00000 7.000 2,814.00
0135 203-02330 Laborer 140. 000 0. 000
HOUR 0. 000 0. 00
44.80000 0. 000 0. 00
0140 206- 00065 Structure Backfill (FlowFill) 128. 400 0. 000
cY 27.000 9, 045. 00
335. 00000 27.000 9, 045. 00
0145 207-00205  Topsoil 32, 000. 000 0. 000
cY 0. 000 0. 00
3. 45000 0. 000 0. 00
0150 207-00210 St ockpi l e Topsoi | 32, 000. 000 0. 000
cY 15, 360. 000 47, 616. 00
3. 10000 15, 360. 000 47,616. 00
0155 207-00305  Wetland Topsoi l 52.000 0. 000
cY 0. 000 0. 00
45. 50000 0. 000 0. 00
0160 208- 00002 Erosi on Log Type 1 (12 Inch) 13, 000. 000 0. 000
LF 540. 000 2,268.00
4. 20000 540. 000 2,268.00
0165 208-00013 Erosi on Log Type 1 (20 Inch) 1, 000. 000 0. 000
LF 116. 000 736. 60

6. 35000 116. 000 736. 60



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 208-00035

0175

208- 00046

0180

208- 00070

0185

208- 00103

0190

208- 00105

0195

208- 00106

0200

208- 00107

0205

208- 00207

0210

208- 00400

0215

209- 00600

0220 210-00001

C22776

NHPP0132- 022

22776-BID

| TEM
DESCRI PTI ON

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Wat er

Control

Dust

Pal I'i ati ve (Magnesium Chl ori de)

Reset Structure 24 FT Cattle Guard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
LF
5. 25000
2.000
EACH
3, 110. 00000
1. 000
EACH
4, 350. 00000
400. 000
HOUR
44. 80000
40. 000
HOUR
109. 00000
80. 000
HOUR
160. 00000
160. 000
HOUR
66. 80000
80. 000
DAY
204. 00000
1. 000
LS
18, 650. 00000
100, 000. 000
GAL
1. 20000
1. 000
EACH

4,480. 00000

QrY TH'S PERI OD
QTY TO DATE

22.
22.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 5

ESTI MATE RUN 04/ 27/ 2021

4,350

3,520

334.

816

.00

.00

00

.00

.00

00

00

00

.00

.00

.00

18:27: 00

AMOUNT

4, 350

3,520

334.

816

.00

.00

00

.00

.00

00

00

00

.00

.00

.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22776-BI D ESTI MATE RUN 04/ 27/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0001 18:27: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210-00010 Reset Mail box Structure 2.000 0. 000
EACH 0. 000 0. 00
808. 00000 0. 000 0. 00
0230 210-00810 Reset Ground Sign 16. 000 0. 000
EACH 0. 000 0. 00
435. 00000 0. 000 0. 00
0235 210-01011 Reset Gate 1. 000 0. 000
EACH 0. 000 0. 00
4, 350. 00000 0. 000 0. 00
0240 212-00006 Seedi ng (Native) 65. 000 0. 000
ACRE 0. 000 0. 00
749. 00000 0. 000 0. 00
0245 212-00028  Seeding (Wt ands) 0. 100 0. 000
ACRE 0. 000 0. 00
1, 280. 00000 0. 000 0. 00
0250 212-00032 Soi | Condi ti oning 65. 000 0. 000
ACRE 0. 000 0. 00
1, 070. 00000 0. 000 0. 00
0255 213-00007 Mul ching (Wbod Strand) 60. 000 0. 000
ACRE 0. 000 0. 00
6, 660. 00000 0. 000 0. 00
0260 213-00011 Mil chi ng (Hydraulic) 40. 000 0. 000
ACRE 0. 000 0. 00
1, 470. 00000 0. 000 0. 00
0265 213-00150 Bonded Fi ber Matrix 20. 000 0. 000
ACRE 0. 000 0. 00
2,690. 00000 0. 000 0. 00
0270 215-00700 Transpl ant Sod 272.000 0. 000
SY 0. 000 0. 00
76. 80000 0. 000 0. 00
0275 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 30, 000. 000 0. 000
Cl ass
5% 0. 000 0. 00

2.05000 0. 000 0. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22776-BI D ESTI MATE RUN 04/ 27/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0001 18:27: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 217-00000 Her bi ci de Treat nment 5, 000. 000 0. 000
Sy 0. 000 0. 00
0. 40000 0. 000 0. 00
0285 240- 00000 W ldlife Biol ogist 16. 000 0. 000
HOUR 8. 000 2,112.00
264. 00000 8. 000 2,112.00
0290 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 4. 000 1, 216. 00
304. 00000 4.000 1, 216. 00
0295 240-00020 Netting 80. 000 0. 000
SY 47.000 2,791. 80
59. 40000 47.000 2,791. 80
0300 304-01000 Aggregate Base Course (Class 1) 63, 910. 000 0. 000
TON 0. 000 0. 00
15. 60000 0. 000 0. 00
0305 304-06000  Aggregate Base Course (Cl ass 6) 46, 083. 000 0. 000
TON 0. 000 0. 00
15. 60000 0. 000 0. 00
0310 310-00610 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 75, 663. 000 0. 000
8-12"
( ) SY 3, 080. 000 8,932. 00
2.90000 3, 080. 000 8,932.00
0315 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0. 00
176. 00000 0. 000 0. 00
0320 403-34701 Hot M x Asphalt (Grading SX) (75) 44, 435. 000 0. 000
TON 0. 000 0. 00
75.10000 0. 000 0. 00
0325 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 1, 752. 000 0. 000
TON 0. 000 0. 00
410. 00000 0. 000 0. 00
0330 411-03355 Asphalt Cenment Performance G ade (PG 58-34) 910. 000 0. 000
TON 0. 000 0. 00

593. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

411-10255

420- 00112

420- 00133

506- 00209

506- 00212

506- 00218

506- 01020

507- 00750

601- 03030

602- 00020

603- 00001

C22776
22776-BID
NHPP0132- 022

| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphalt (Sl ow Setting)

Ceotextile (Drainage) (Cass 1)

Geotextile (Separator) (Cl ass 2)

Ri prap (9 Inch)

Riprap (12 Inch)

Ri prap (18 Inch)

Geogri d Rei nf orcenent

Irrigation Ditch System

Concrete Class D (Box Cul vert)

Rei nforcing Steel (Epoxy Coat ed)

Annul ar Space Grouting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

15, 225. 000

GAL
3. 75000
3, 678. 000

sy
3. 50000
20, 252. 000

sy
2. 35000
74.000

cy
77. 50000
116. 000

cy
81. 60000
409. 000

cy
98. 50000
42, 000. 000

5%
2. 15000
1. 000

LS
5, 780. 00000
240. 400

cy
678. 00000
15, 124. 000

LB
2. 25000
69. 000

cy

342. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 27/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:27: 00

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22776-BI D ESTI MATE RUN 04/ 27/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0001 18:27: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 603-00060 Cul vert Lining (60 Inch) 96. 000 0. 000
LF 0. 000 0. 00
951. 00000 0. 000 0. 00
0395 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 149. 000 0. 000
LF 0. 000 0. 00
94. 70000 0. 000 0. 00
0395 MATERI AL ALLOWANCE 24" RCP 0. 000
LF 136. 000 5, 828. 96
42.86000 136. 000 5, 828. 96
0400 603-05024 24 Inch Reinforced Concrete End Section 4. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0400 MATERI AL ALLOWANCE 24" RCES 0. 000
EACH 2.000 1, 540. 00
770. 00000 2.000 1, 540. 00
0405 603-30018 18 Inch Steel End Section 14. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0405 MATERI AL ALLOWANCE 18" Steel FES 0. 000
EACH 14.000 1, 867. 32
133. 38000 14. 000 1, 867. 32
0410 603-30024 24 Inch Steel End Section 4. 000 0. 000
EACH 0. 000 0. 00
294. 00000 0. 000 0. 00
0410 MATERI AL ALLOWANCE 24" Steel FES 0. 000
EACH 4.000 796. 28
199. 07000 4.000 796. 28
0415 603-30030 30 Inch Steel End Section 12. 000 0. 000
EACH 0. 000 0. 00
1, 370. 00000 0. 000 0. 00
0415 MATERI AL ALLOWANCE 30" Steel FES (Various) 0. 000
EACH 12. 000 12,672.90

1, 056. 07500 12. 000 12,672.90



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22776-BI D ESTI MATE RUN 04/ 27/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0001 18:27: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0420 603-30036 36 Inch Steel End Section 5. 000 0. 000
EACH 0. 000 0. 00
3, 370. 00000 0. 000 0. 00
0420 MATERI AL ALLOMNCE 36" Steel FES 0. 000
EACH 5. 000 13, 299. 75
2, 659. 95000 5. 000 13,299.75
0425 603-30060 60 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
8, 940. 00000 0. 000 0. 00
0425 MATERI AL ALLOMNCE 60" Steel FES 0. 000
EACH 1. 000 7,103. 88
7,103. 88000 1.000 7,103.88
0430 603-70808  8x8 Foot Concrete Box Cul vert (Precast) 145. 000 0. 000
LF 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
0435 603-71010 10x10 Foot Concrete Box Cul vert (Precast) 130. 000 0. 000
LF 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0440 606-00301 Guardrail Type 3 (6-3 Post Spacing) 7,925. 000 0. 000
LF 0. 000 0. 00
31. 40000 0. 000 0. 00
0445 606-01385 Transition Type 3J 3. 000 0. 000
EACH 0. 000 0. 00
2, 050. 00000 0. 000 0. 00
0450 606-01390 End Anchorage Type 3K 3. 000 0. 000
EACH 0. 000 0. 00
1, 810. 00000 0. 000 0. 00
0455 606- 02005 End Anchorage (Fl ared) 27.000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0460 607-00005 End Post 80. 000 0. 000
EACH 0. 000 0. 00

186. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0465 607-00010

0470

607- 00015

0475

607-00020

0480

607-01110

0485

607-11300

0490

607-11360

0495

607- 11455

0500

607-11525

0505

607-60000

0510

607- 60008

0515 607-60112

C22776

NHPP0132- 022

22776-BID

| TEM
DESCRI PTI ON

Corner and Line Brace Post

End Post

(Speci al )

Corner and Line Brace Post (Special)

Fence Barbed Wre Wth Treated Woden Posts (Special)

Fence Conbination Wre Wth Treated Woden Posts

Fence Deer (Special)

Fence Wod

Fence (Plastic)

Deer Gate

Ganme Ranp (Special)

12 Foot Gate

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
95. 000
EACH
249. 00000
85. 000
EACH
423. 00000
154. 000
EACH
683. 00000
609. 000
LF
7. 40000
23, 751. 000
LF
4. 55000
31, 301. 000
LF
10. 90000
30. 000
LF
31. 10000
200. 000
LF
3. 85000
10. 000
EACH
426. 00000
12. 000
EACH
8, 080. 00000
10. 000
EACH

311. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
147. 000
147. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 27/ 2021

565.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:27: 00

AMOUNT

565.

.00

.00

.00

.00

.00

.00

.00

95

.00

.00

.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22776-BI D
PRQIECT NHPP0132- 022 ESTI MATE NO 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0520 607-60116 16 Foot Gate 17. 000
EACH
559. 00000
0525 607-60117 16 Foot Gate (Special) 25. 000
EACH
1, 060. 00000
0530 611-00024 24 Foot Cattle Guard 3. 000
EACH
19, 200. 00000
0535 611-00200 _ Ft Electrified Wldlife Barrier 24 FT 2.000
EACH
111, 700. 00000
0540 612-00001 Delineator (Type I) 127. 000
EACH
32. 30000
0545 612-00003 Delineator (Type Il1) 69. 000
EACH
34.80000
0550 613-81900 Mobi | e Li ght Tower 6. 000
EACH
4,140. 00000
0555 614-00012 Sign Panel (Class Il) 156. 000
SF
24.90000
0560 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000
Sl i pbase)
EACH
509. 00000
0565 614-80385 Runble Strip 54, 000. 000
LF
1. 45000
0570 621-00425  Det our 1. 000
LS

103, 700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 27/ 2021

16, 560

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

18:27: 00

AMOUNT

16, 560

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0575 624-20019

0575

0580

624- 20025

0580

0585

624- 20031

0585

0590

624- 20037

0590

0595

624- 20049

0595

0600 624-20061

C22776
22776-BID
NHPP0132- 022

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

| TEM
DESCRI PTI ON

18 Inch Drainage Pipe

MATERI AL ALLOWANCE 18"

24 I nch Drainage Pipe

MATERI AL ALLOMANCE 24"

30 Inch Drainage Pipe

MATERI AL ALLOWANCE 30"

36 Inch Drainage Pipe

MATERI AL ALLOWANCE 36"

48 I nch Drainage Pipe

MATERI AL ALLOWANCE 48"

60 I nch Drainage Pipe

(Cass 0)

(Conplete In Place)

Dr ai nage Pi pe

(Cass 0)

(Conplete In Place)

Dr ai nage Pi pe

(Cass 0)

(Conplete In Place)

Dr ai nage Pi pe

(Cass 0)

(Conplete In Place)

Dr ai nage Pi pe

(Cass 0)

(Conplete In Place)

Dr ai nage Pi pe

(Class 0) (Conplete In Place)

LF

LF

LF

LF

LF

LF

LF

LF

LF

LF

LF

395. 000

67.80000

11. 00000

105. 000

80. 40000

17. 04000

665. 000

98. 70000

25. 08000

660. 000

105. 00000

32. 06000

710. 000

142. 00000

56. 03000

375. 000

164. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
400.
400.

000
000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 27/ 2021

4, 400.

2, 044.

17, 054.

21, 159.

40, 341.

.00

00

.00

80

.00

40

.00

60

.00

60

.00

18:27: 00

AMOUNT

4, 400.

2,044,

17, 054.

21, 159.

40, 341.

.00

00

.00

80

.00

40

.00

60

.00

60

.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22776-BI D ESTI MATE RUN
PRQJECT: NHPP0132- 022 ESTI MATE NO 0001
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 MATERI AL ALLOWANCE 60" Drai nage Pipe 0. 000
LF 380. 000 26, 037. 60
68. 52000 380. 000 26, 037. 60
0605 625-00000 Construction Surveying 1. 000 0. 000
LS 0.170 28,135. 00
165, 500. 00000 0.170 28, 135. 00
0610 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
1,123, 800. 00000 0. 000 0. 00
0615 626-01113  Public Infornmation Management (Tier 111) 460. 000 0. 000
DAY 28. 000 1, 808. 80
64. 60000 28. 000 1, 808. 80
0620 627-00008 Modi fied Epoxy Pavenment Marking 438. 000 0. 000
GAL 0. 000 0.00
164. 00000 0. 000 0. 00
0625 627-00013 Pavenment Marking Paint (H gh Build) 2, 600. 000 0. 000
GAL 0. 000 0. 00
52. 40000 0. 000 0. 00
0630 627-01010 Preformed Plastic Pavenent Marking (Type I)(Inlaid) 3, 204. 000 0. 000
SF 0. 000 0. 00
26. 20000 0. 000 0. 00
0635 630- 00000 Fl aggi ng 16, 500. 000 0. 000
HOUR 623. 000 22,428.00
36. 00000 623. 000 22,428. 00
0640 630-00001 Pil ot Car Operation 4, 000. 000 0. 000
HOUR 114. 000 8, 504. 40
74.60000 114. 000 8, 504. 40
0645 630- 00007 Traffic Control Inspection 140. 000 0. 000
DAY 3. 000 1, 101. 00
367. 00000 3. 000 1,101. 00
0650 630-00012 Traffic Control Managenent 320. 000 0. 000
DAY 22.000 24,420. 00

1,110. 00000 22.000 24, 420. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22776-BI D ESTI MATE RUN 04/ 27/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0001 18:27: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0655 630-80001 Fl ashi ng Beacon (Portabl e) 4.000 0. 000
EACH 1. 000 3,110.00
3,110. 00000 1. 000 3,110. 00
0660 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
186. 00000 0. 000 0.00
0665 630-80341 Construction Traffic Sign (Panel Size A) 24.000 0. 000
EACH 4.500 223.65
49. 70000 4.500 223.65
0670 630-80342 Construction Traffic Sign (Panel Size B) 98. 000 0. 000
EACH 21.000 1, 566. 60
74. 60000 21.000 1, 566. 60
0675 630-80343 Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 2.000 198. 80
99. 40000 2.000 198. 80
0680 630-80344  Construction Traffic Sign (Special) 192. 000 0. 000
SF 96. 000 4,176. 00
43. 50000 96. 000 4,176.00
0685 630-80355 Portabl e Message Sign Panel 4.000 0. 000
EACH 1.000 12, 450. 00
12, 450. 00000 1. 000 12, 450. 00
0690 630-80360 Drum Channel i zi ng Devi ce 400. 000 0. 000
EACH 77.500 2,890.75
37. 30000 77.500 2,890.75
0695 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 0. 000
EACH 2.000 149. 20
74.60000 2.000 149. 20
0700 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 30. 000 0. 000
EACH 3. 000 223. 80
74. 60000 3.000 223.80
0705 630-80368 Portable Traffic Speed Monitor 920. 000 0. 000
DAY 22.000 409. 20

18. 60000 22.000 409. 20



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0710 630-80370

0715

630- 80380

0720

630- 80430

0725

630- 80511

0730

630- 85010

0735

630- 86810

0740

632- 00000

0745

700- 70010

0750

700- 70016

0755

700-70018

0760 700-70019

C22776

22776-BID
NHPP0132- 022

| TEM
DESCRI PTI ON

Barrier (Tenporary)

Traffic Cone

Runbl e Strip (Portable)

Mbbi | e Pavenent Marki ng Zone

I mpact Attenuator (Tenporary)

Traffic Signal

(Tenpor ary)

Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust nment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 360. 000
LF
13. 00000
150. 000
EACH
18. 60000
2. 000
EACH
16, 800. 00000
1. 000
LS
9, 830. 00000
12. 000
EACH
3, 730. 00000
2.000
EACH
37, 300. 00000
1. 000
LS
24, 850. 00000
700, 000. 000
FA
1. 00000
0.010
FA
1. 00000
40, 000. 000
FA
1. 00000
0.010
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

22.
22.

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 330
. 330

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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409

18, 650

8, 200

.00

.00

.00

.00

00

50

.00

.00

.00

.00

18:27: 00

AMOUNT

409

18, 650

8, 200

.00

20

.00

.00

.00

00

50

.00

.00

.00

.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22776-BI D ESTI MATE RUN 04/ 27/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0001 18:27: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0765 700-70025 F/ A Quality Incentive Payment 180, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70034 F/A YVEA Uility - Zapcrete Mats 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700- 70035 F/' A YVEA Uility - Msc. Electric 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70111 Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $17, 536, 108.92 $ 577,073.02% 577,073.02
CAT NO0201 W LDLI FE DETECTI ON SYSTEM

0790 613-01200 2 Inch Electrical Conduit (Plastic) 1, 190. 000 0. 000
LF 0. 000 0. 00
22. 40000 0. 000 0. 00
0795 613-07002 Type Two Pull Box 10. 000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0.00
0800 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
1, 740. 00000 0. 000 0. 00
0805 613-32300 Li ght Standard Steel (30 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 730. 00000 0. 000 0.00
0810 613-40000 Concrete Foundation Pad 1. 000 0. 000
EACH 0. 000 0. 00
8, 700. 00000 0. 000 0. 00
0815 613-40010 Li ght Standard Foundati on 3. 000 0. 000
EACH 0. 000 0. 00

3, 730. 00000 0. 000 0.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 22776-BI D ESTI MATE RUN 04/ 27/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0001 18:27: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 W LDLI FE DETECTI ON SYSTEM

0820 613-50105 Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0. 00
7, 830. 00000 0. 000 0. 00
0825 613-80130 Service Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
9, 340. 00000 0. 000 0.00
0830 614-00012 Sign Panel (Cass I1) 36. 000 0. 000
SF 0. 000 0. 00
24.90000 0. 000 0. 00
0835 614-00013 Sign Panel (Class IIl) 80. 000 0. 000
SF 0. 000 0. 00
43.50000 0. 000 0.00
0840 614-00066 Ti mber Sign Post 6x6 Inch 144. 000 0. 000
LF 0. 000 0. 00
18. 60000 0. 000 0. 00
0845 614- 80004 Fl ashi ng Beacon (Speci al) 4. 000 0. 000
EACH 0. 000 0. 00
938. 00000 0. 000 0.00
0850 614-84000 Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
21, 750. 00000 0. 000 0. 00
0855 700-70082 F/A Furnish & Install Electrical Service YVEA Wility 10, 000. 000 0. 000
- WDS
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0201 CURRENT AMT $ 153,352.80% 0.00% 0. 00

CAT NO0300 W LDLI FE UNDERPASS

0860 206- 00000 Structure Excavation 1, 441. 000 0. 000
cY 0. 000 0.00
7.70000 0. 000 0. 00
0865 206- 00100 Structure Backfill (Cass 1) 1, 643. 000 0. 000
cY 0. 000 0. 00

46. 40000 0. 000 0.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 22776-BI D ESTI MATE RUN 04/ 27/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0001 18:27: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 W LDLI FE UNDERPASS

0870 206-00360  Mechani cal Reinforcement of Soil 267. 000 0. 000
cY 0. 000 0. 00
31.10000 0. 000 0. 00
0875 207-00205 Topsoi | 130. 000 0. 000
cY 0. 000 0. 00
3. 45000 0. 000 0. 00
0880 304-06007 Aggregat e Base Course (Cl ass 6) 74.000 0. 000
cY 0. 000 0. 00
50. 60000 0. 000 0. 00
0885 420- 00000 Ceonenbr ane 563. 000 0. 000
SY 0. 000 0. 00
12. 40000 0. 000 0. 00
0890 420-00133  Geotextile (Separator) (Cl ass 2) 400. 000 0. 000
SY 0. 000 0. 00
2. 35000 0. 000 0. 00
0895 504- 04420 Precast Panel Facing 772.000 0. 000
SF 0. 000 0. 00
127. 00000 0. 000 0. 00
0900 506-00212 Riprap (12 Inch) 228. 000 0. 000
cY 0. 000 0. 00
81. 60000 0. 000 0. 00
0905 515-00400 Concrete Seal er 99. 000 0. 000
SY 0. 000 0. 00
21.10000 0. 000 0. 00
0910 601-03040 Concrete Class D (Bridge) 182. 000 0. 000
cY 0. 000 0. 00
632. 00000 0. 000 0. 00
0915 601-03050 Concrete Class D (Wall) 8. 000 0. 000
cY 0. 000 0. 00
636. 00000 0. 000 0. 00
0920 602- 00000 Rei nforcing Steel 29, 364. 000 0. 000
LB 0. 000 0. 00

1. 40000 0. 000 0. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 22776-BI D ESTI MATE RUN 04/ 27/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0001 18:27: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 W LDLI FE UNDERPASS

0925 603-85095 Precast Concrete Arch Bridge System 1. 000 0. 000
LS 0. 000 0.00
218, 200. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $  605,908.00$ 0.00% 0.00

CAT NO0301 WALL A

0930 206- 00000 Structure Excavation 1, 216. 000 0. 000
cY 0. 000 0. 00
7.70000 0. 000 0. 00
0935 206- 00100 Structure Backfill (Cass 1) 810. 000 0. 000
cY 0. 000 0. 00
46. 40000 0. 000 0. 00
0940 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
191, 700. 00000 0. 000 0. 00
0945 504-08255  Masonry Landscape Wall (Dry Stack) 4, 640. 000 0. 000
SF 0. 000 0. 00
92. 20000 0. 000 0. 00
0950 506-00209 Riprap (9 Inch) 4.000 0. 000
cY 0. 000 0. 00
77.50000 0. 000 0. 00
0955 605-00060 6 Inch Perforated Pipe Underdrain 382. 000 0. 000
LF 0. 000 0. 00
18. 60000 0. 000 0. 00
0960 609-24004 Cutter Type 2 (4 Foot) 364. 000 0. 000
LF 0. 000 0. 00
80. 80000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 703,281.60 % 0.00% 0. 00

CAT NO0302 WALL B

0965 206- 00000 Structure Excavation 413. 000 0. 000
CcY 413. 000 3,180. 10
7.70000 413. 000 3,180. 10
0970 206-00100  Structure Backfill (dass 1) 1, 373. 000 0. 000
cY 0. 000 0. 00

46. 40000 0. 000 0.00
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PCN: 22776-BI D ESTI MATE RUN 04/ 27/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0001 18:27: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 WALL B

0975 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 1.000 34, 350. 00
34, 350. 00000 1. 000 34, 350. 00
0980 502-00460 Pile Tip 56. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0.00
0985 502-11274  Steel Piling (HP 12x74) 2, 856. 000 0. 000
LF 0. 000 0.00
73.10000 0. 000 0.00
0990 506-00209 Riprap (9 Inch) 6. 000 0. 000
cy 0. 000 0. 00
77.50000 0. 000 0.00
0995 515-00400 Concrete Seal er 749. 000 0. 000
Sy 0. 000 0.00
21. 10000 0. 000 0.00
1000 601-03050 Concrete Class D (Wall) 459. 000 0. 000
cy 0. 000 0. 00
636. 00000 0. 000 0.00
1005 602-00000 Reinforcing Steel 60, 989. 000 0. 000
LB 0. 000 0. 00
1. 40000 0. 000 0.00

CAT 0302 CURRENT AMI $  715,068.40$ 37,530.10% 37,530. 10
CAT NO0303 WALL C

1010 206- 00000 Structure Excavation 413. 000 0. 000
cY 413. 000 3,180. 10
7.70000 413. 000 3,180. 10
1015 206- 00100 Structure Backfill (Cass 1) 1, 300. 000 0. 000
cy 0. 000 0. 00
46. 40000 0. 000 0. 00
1020 502-00460 Pile Tip 56. 000 0. 000
EACH 26. 000 5, 330. 00

205. 00000 26. 000 5, 330. 00



CONTI D:

C22776
22776-BID
NHPP0132- 022

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 22
ESTI MATE RUN 04/ 27/ 2021
18: 27: 00

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303 WALL C

1025

1030

1035

1040

1045

502- 11274

506- 00209

515- 00400

601- 03050

602- 00000

CAT NO0400

1050

1055

1060

620- 00002

620- 00012

620- 00020

St eel

Piling (HP 12x74)

Ri prap (9 Inch)

Concrete Seal er

Concrete Class D (Wall)

Rei nforcing Steel

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2, 632. 000
LF
73.10000
4. 000
cy
77. 50000
718. 000
5%
21. 10000
449. 000
cy
636. 00000
60, 178. 000
LB
1. 40000
CAT 0303  CURRENT AMT $
1. 000
EACH
42, 550. 00000
1. 000
EACH
33, 900. 00000
2.000
EACH
11, 350. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
. 000
. 000

136, 989. 40

136, 989. 40

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00

652, 652.30 % 145,499.50% 145, 499.

0. 000
1. 000
1.000

42, 550. 00

42,550. 00

0. 000
0.500
0.500

16, 950. 00

16, 950. 00

0. 000
2.000
2.000

22,700. 00

22,700.

20, 465,522.02 % 842,302.62$% 842, 302.



